

Project: Healthy Housing

	Milestones en route to delivering key project actions	Progress to date	Learning points to share
<p>April – September 2003</p>	<ul style="list-style-type: none"> • Due to the large amount of work undertaken in Healthy Housing over the last two years there still remains a number of loose ends to be tied up, in particular embedding all the Tenancy Support services into their Supporting People contracts and finalising payments from the Housing contracts • Continuation of Supported Tenancies Forum to ensure strategic drive of the Tenancy Support contracts remain in a Health & Housing agenda. • Housing Pathway for SAP drafted • ILS Ltd and SDHF met with and an agreed role for Housing Services established • Evaluation of the hospital discharge pilot for older people into sheltered accommodation let by the Hospital trust • Repairs on Prescription evaluated • Monitoring report completed for the Tenancy Support services developed over the last two years • Housing’s role in the Falls stakeholder group to be re-established • Potential for SMART TECHNOLOGY pilot discussed with Social Services and a decision made – whether this will go ahead. • Work with health staff in Firvale to encourage engagement in area renewal work and health impacts. 	<ul style="list-style-type: none"> • Health and Housing Section is being explored and energy has gone into this quarter, through there is still much work to be done next quarter. • This continues to meet. • The final reconciliation of Supporting People funding is now available and the HAZ project has secure £5,935,460 additional mainstream funding for new services for vulnerable people. This is far beyond our targets. I will do a good news story on this for HAZ and The Council. • Housing Pathway and proposal completed, links to establishment of Health and Housing Section. • HAZ contributing to the Housing disability strategy • Pilot not progressed enough to evaluate yet • Evaluation has started, will be completed by end November • Figures just back from Providers, will be completed by Dec • This is now clear, Housing attending when relevant. • Funding now identified and an assistant development worker employed to take this project forward this year. Links to Fall group, dementia, hospital discharge. • Unlikely that this will be facilitated at the moment 	<ul style="list-style-type: none"> • Exploration of improvements required to services is leading to structural change, with the possibility of equipment and adaptations moving from SSD to Housing Health team. • Good successful planning and our joint approach to problem solving led to the maximisation of this opportunity.
<p>October 2003 - March 2004</p>	<ul style="list-style-type: none"> • If further funding agreed then work from above will be taken forward • An exploration of a Health & Housing section in Housing will be undertaken • Development of a Disability Strategy for Housing Services • Team in post to focus on any newly emerging national and local health agendas 	<ul style="list-style-type: none"> • Funding established to end of year enabling the proposals to be taken forward • Underway already • Underway, HAZ contributing but not lead. 	

--	--	--	--