

## Sheffield Health Action Zone programme milestones 2004-05

	Milestones en route to delivering key project actions	Progress to date	Learning points to share?
<b>April – June 2004</b>	<ul style="list-style-type: none"> <li>• healthy minds workshops delivered in 4 Secondary Schools and 4 primaries</li> <li>• Mental health awareness training 4 schools</li> <li>• Emotional literacy devel work 4 schools</li> <li>• training delivered to Sheffield Futures, 10 schools: understanding mental health and emotional well beoing</li> </ul>		
<b>July – September 2004</b>	<ul style="list-style-type: none"> <li>• sibling support programme written up</li> <li>• primary asylum seeker pack written up and published</li> <li>• develop links with homeless services</li> <li>• develop links with adult mental health</li> <li>• establish links with 4 more schools</li> <li>• deliver training to 3 schools</li> </ul>		
<b>October - December 2004</b>	<ul style="list-style-type: none"> <li>• city wide strategy for Emotional Literacy</li> <li>• city wide strategy for parenting</li> <li>• training delivered for sibling support groups</li> <li>• establish further consultation services</li> <li>• run one parenting group</li> <li>• run one sibling support group</li> <li>• Multiple Heritage National Conf</li> </ul>		

<b>January – March 2005</b>	<ul style="list-style-type: none"><li>• run one sibling support group</li><li>• sibling support steering group stable and fund raising for sustainability</li><li>• group work for homeless delivered</li><li>• Consultation exercise across schools/youth services</li><li>• Evaluation of impact survey</li></ul>		
---------------------------------	---	--	--