

**Sheffield Health Action Zone programme milestones 2004-05**

	Milestones en route to delivering key project actions	Progress to date	Learning points to share?
<b>April – June 2004</b>			
<b>July – September 2004</b>			
<b>October - December 2004</b>	<p>17<sup>th</sup> November – 31<sup>st</sup> December</p> <p>Set up a base for Deploy. Ensure that the composition of the Board reflects the companies Memorandum and Articles of Association and accords with the Boards aims and objectives. Develop and implement policies and procedures.</p>	Achieved	

<b>January – March 2005</b>	Delivery of 'Disability Employment focused support' for 14 employers, minute meetings and monitor impact.	Achieved	To fill vacancies employers are exploring the wider labour market, and simultaneously attempting to meet the requirements of their diversity agenda.
-----------------------------	---	----------	--