

Project: EEQOL

	Milestones en route to delivering key project actions	Progress to date	Learning points to share
<p>April – September 2003</p>	<ul style="list-style-type: none"> • Report from Well-being and Sustainable Development Workshop • Waverley AMP Community Involvement monitoring protocol in place • Junction 33/34 Community Forum up and running • Community Air Quality Monitoring in two areas of city • O1 P4 Community Action Plans assessed and implementation starts • Kettlebridge Placecheck first part of funding for business plan received • HIA paper in Environmental Impact Assessment Journal, Aug 	<p>Report on Sheffield First website</p> <p>Pursuing this through active Partners Proposed Transport and Local Jobs main issues . Some buildings just going up This forum is up and running will meet bimonthly</p> <p>Monitoring in Burngreave , Darnall Handsworth and Brinsworth and Catcliffe (Rotherham)in place</p> <p>Action Plans signed off Advisory boards set up Projects submitted to O1 and SRB 4</p> <p>First Part of funding received and business plan and application for 2nd part being developed</p> <p>Paper will be in Journal later in year</p>	<p>Both these forums providing interesting dialogue with developers agencies and local communities</p> <p>Monitoring now take place in most communities surrounding Central section of Strategic economic zone</p>
<p>October 2003 - March 2004</p>	<ul style="list-style-type: none"> • Kettlebridge Placecheck development of business plan • Community Air Quality Monitoring advice delivered in one other area • Quality of Life indicators review/publish for local people • Follow up seminar on well-being and sustainable development negotiated with Sheffield First for Environment, Health and Social Inclusion • Home zone project reports 		