

### Sheffield Health Action Zone programme milestones 2004-05

	Milestones en route to delivering key project actions	Progress to date	Learning points to share?
<b>April – June 2004</b>	Organise a mental health training day Deliver volunteer training day Organise summer walks programme	Training day held 12 <sup>th</sup> May	
<b>July – September 2004</b>	Explore core funding possibilities Organise a volunteer meeting Deliver summer walks programme Promote project widely Explore further funding Attend events and festivals		
<b>October - December 2004</b>	Maintain and expand existing walks programme Explore walker incentives Presentations to practice meetings		
<b>January – March 2005</b>	Funding secured to continue project Year report complete		

